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Highlights:

» Excavation has reached its base depth of 50 feet at several locations throughout the
project site and utility conduit installation continues in the southwest quadrant.

»  Crews have begun installing concrete footings (caissons) in the southwest corner of
the CVC site. Ten caissons have been completed and, eventually,165 caissons will be
poured to support all of the steel and concrete columns that will be erected on the site.
Crews are expected to begin erecting 50-foot-high steel columns at the end of August.

»  Approximately 140 trucks delivered a total of 1,250 cubic yards of concrete to the
CVC truck tunnel construction zone on Saturday, August 16, to complete placement of a
portion of the tunnel’s base slab.

» Excavation has begun below the existing Russell Tunnel to clear the way for the
CVC truck tunnel.

Seen here are three caisson trenches along the perimeter
wall in the southwest quadrant of the CVC site.

East Front Plaza Work

East Front Extension (Inside the Capitol)

Senate Side (Truck Tunnel Zone)

Site excavation continues throughout the project site and is now more than 70 percent complete.

Installation of tie-backs continues on the north side of the site and more than 450 tie-backs, out of a total of 494,
have been installed.

The first steel columns will be erected at the end of August. Horizontal roof beams will be connected as the
vertical columns are erected. A portion of the roof structure of the CVC will begin to take shape as early as
September.

The earth retention wall around the Congressional Auditorium has been completed and excavation has reached
its base depth.

Demolition of architectural and
structural elements continues in the
basement and sub-basement within
the East Front Extension. The work
will clear the way for the transition
zone between the CVC and the
Capitol, which will include
escalators, stairwells and two 25-
passenger elevators.

Truck Tunnel Construction:
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NW between Constitution Three back-hoes work concurrently in the southwest quadrant of the CVC site to clear
Avenue and C Street NW. the zone for placement of concrete caissons that will support 50-foot-high steel columns.
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Within the East Front Extension, in an area just east of the Crypt that formerly housed the Capitol Historical Society gift shop, a worker
uses a water hose to control dust in preparation for additional demolition that will occur in this zone.

Next Week — Anticipated Work — 8/25/03 through 8/29/03

East Front Plaza Work

» Excavation will continue throughout the CVC
construction site. Installation of tie-backs will
continue on the north side of the site.
Installation of utilities and caissons will
continue in the southwest quadrant of the site.

East Front (Inside the Capitol Building)

*  Demolition of architectural and structural
elements will continue in the basement, sub-
basement and upper floors within the East
Front Extension.

Senate Side (Outside the CVC Construction Fence) i | { P !;_t;-*;»',, :
+ CVC truck tunnel work will continue in all B s é\% £, §
areas of the tunnel construction zone. ST e T RS -
A remote-controlled mini hoe-ram (top right of photo) continues demolition

of structural elements below the East Front Steps. This zone will house the
grand stairwell and escalators that will connect the CVC to the Capitol.

If you have any questions about the Capitol Visitor Center Project, please contact Tom Fontana, CVC Project Communications Officer for the
Architect of the Capitol, at (202) 228-1310, or by e-mail at: tfontana@aoc.gov. You can read this document and previous editions on our web

site at www.aoc.gov.



